

Comprehensive Plan Schedule Overall Approach

- Breaks the final ordinance process into three separate hearing paths
- Takes the first five action areas to Planning Commission for hearings in April
- Continues the goal and policy work for the remaining three Action Areas while concurrently wrapping up the remaining Action Areas with the Comprehensive Plan Citizen Advisory Committee (CAC) and Planning Commission.

Four action areas have preliminary Council approval and await the final ordinance. A fifth, Connected Community (transportation), has been recommended by the Planning Commission.

Goals and Policies for CAC and Planning Commission Review, prior to final hearings:

- Community Health and Public Safety (CAC and PC are completing final reviews)
- Healthy Ecosystems (this is pending Council direction)
- Land Use Planning (this will be addressed by Planning Commission only)

DRAFT Hearings Schedule, 2/20/13

HEARINGS: Two-part hearings process

PACKAGE 1 – FIVE ACTION AREAS: Community Culture, Inspiring Spces & Places, Economic Vitality, Complete Neighborhoods & Housing, and Connected Community

PC Hearing	PC Hearing (cont.)	PC Findings Adoption	Council Study Session	Council Hearing (need 2 mtgs)
April 22	May 13	May 29	May 21	June 18 and July 2

PACKAGE 2 – TWO ACTION AREAS: Community Health and Public Safety, Land Use Planning

PC Hearing	PC Hearing (cont.)	PC Findings Adoption	Council Study Session	Council Hearing (need 2 mtgs)
June 24	July 8	July 22	July 16	Aug. 20 and Sept. 3

PACKAGE 3 – HEALTHY ECOSYSTEMS

PC Hearing	PC Hearing (cont.)	PC Findings Adoption	Council Study Session	Council Hearing (need 2 mtgs)
July 22	August 12	August 26	Sept. 17	Oct. 1 and Oct. 15

CAC SCHEDULE	PC SCHEDULE
<p>Comprehensive Plan Citizen Advisory Committee Review and Recommendation</p>	<p>Planning Commission Work Sessions (CAC) Recommendations</p>
<p>February 28, 2013</p> <p>Package 2: Goals and Policies for:</p> <ul style="list-style-type: none"> • Part 1: Community Health and Public Safety 	<p>February 25, 2013</p> <ul style="list-style-type: none"> • City Services, • Public Facilitiesⁱ (Except Surface Water Management) • Public Facility Plan (Parked)
<p>March 21, 2013</p> <p>Package 2: Goals and Policies for:</p> <ul style="list-style-type: none"> • Part 2: Community Health and Public Safety • Surface Water Management <p>April 11 and April 25</p> <p>Goals and Policies for:</p> <ul style="list-style-type: none"> • Healthy Ecosystemsⁱⁱ <ul style="list-style-type: none"> ○ Additional Meeting: April 11 ○ April 25 – joint meeting with NRAB, PRAB, and SAB ○ May 29: joint meeting with Planning Commission ○ June 27: Final CAC recommendations on HE 	<p>March 11, 2013</p> <p>Goals and Policies for:</p> <ul style="list-style-type: none"> • Land Use • Surface Water Management <p>March 25, 2013</p> <ul style="list-style-type: none"> • Land Use – finish <p>May 29, 2013</p> <ul style="list-style-type: none"> • Joint meeting with CAC on HE

ⁱ The Public Facility Plan will not be taken to the City Council in the same package as the goals and policies. It and the Transportation Facility Plan will be forwarded to Council together. The required elements of these will be adopted per ORS 197 and Administrative Rules.

ⁱⁱ No open house is needed for Healthy Ecosystems because a much larger regulatory review process will be undertaken. Additional workgroup sessions may be scheduled as necessary within the proposed timeframe.

Comprehensive Plan Planning Commission Public Hearings	Comprehensive Plan City Council Public Work Sessions and Public Hearings
<p>March 8, 2013: DLCD/Metro Notice (Goals and Policies)</p> <p>April 22, 2013 Package 1: Goals and Policies for:</p> <ul style="list-style-type: none"> • Community Culture • Inspiring Spaces and Places • Economic Vitality • Complete Neighborhoods and housing • Connected Community <p>May 13, 2013: Hearing Continued if needed and/or Sign Findings</p> <p>May 29, 2013: Sign findings if needed</p>	<p>May 7, 2013 (Staff report due 4/26) Council Work Session on Package 1 This date needs to move if the hearing is continued.</p> <p>May 21, 2013 (Staff report due 5/10) Council Public Hearing on Package 1 This date will need to move if the hearing is continued at PC to prepare minutes and findings.</p> <p>June 4 & 18, 2013: Hearing continued if needed and/or sign findings</p>
<p>May 1, 2013: DLCD/Metro Notice</p> <p>June 24, 2013 Package 2: Goals and Policies for :</p> <ul style="list-style-type: none"> • Community Health and Public Safety • Land Use Planning <p>July 8, 2013: Hearing Continued to July 8 if needed and/or sign findings</p> <p>July 22, 2013: Sign Findings</p>	<p>July 23 (Staff report due July 12) / August 6 (Staff report due 7/26) August 20 (Staff report due 8/9)</p> <ul style="list-style-type: none"> • Work Sessions/Hearing on Package 2 • Dates depend on PC hearing length <p>September 3, 2013 Sign findings disband the CAC and appoint the Planning Commission to bring forth the Action Measures within Six Months and make recommendations on a public facilities plan and transportation system plan.</p>
<p>Package 3: Goals and Policies for Healthy Ecosystems Option 1</p> <p>1. Send DLCD notice prior to policies finalized June 7: DLCD/Metro Notice July 22: Hearing at PC Aug. 12 – hearing continued and/or findings (or Aug. 26 findings) Council study session: Sept. 17 (Staff report due 9/6). Council hearing: 10/1 and 10/15 (staff report due 9/20)</p>	<p>Option 2</p> <p>2. Send DLCD notice after policies finalized July 5: DLCD/Metro notice Aug. 26: Hearing at PC Sept. 9: Hearing continued and/or findings (or Sept. 23 findings) Council study session: Sept. 17 (staff report due Sept. 6)</p> <p>Council hearings: Oct. 1 & 15 (Staff report due Sept. 20)</p>