

Lake Oswego 2011 Economic Opportunities Analysis (EOA) and Housing Needs Analysis (HNA) Schedule

April 14 Goal 9/10 Work Group

- Results of redevelopment analysis/ updated BLI
- Updated housing need analysis
- Outlines for final report (with PC feedback)
- Public open house feedback re: Housing & Economic Development
- Implementation strategies

April 11

Planning Commission/CC Joint Work Session

- Sustainability framework

April 25

Planning Commission Work Session

- Housing & employment need, implementation strategies from Work Group

April 27

Citizen Advisory Committee

- Review final needs analysis and implementation strategies

May 5

TAC Mtg. and Goal 9/10 Work Group Mtg.

- Last Work Group meeting
- Review final draft EOA/HNA

May 9

Planning Commission Work Session

- Review final draft EOA/HNA with Work Group comments

May 12

Citizen Advisory Committee

- Review final draft EOA/HNA

May 30

DLCD grant deadline for EOA and HNA submittal