

TIME LINE

2010

July

Centennial Future Pavilion

- Inform/Engage/Solicit Input
- Web
- Video
- Vision Survey-Values
- Background

Aug/Sept

Outreach Meetings

- Farmers' Mkt
- Centennial events
- Church functions
- School functions
- Community organizations

Oct

Community Workshops #1 & #2

- Video
- Speaker
- Where are we now? Going?
- Survey results
- Develop Vision

Dec

Draft Vision Statement Development

- Vision feedback - Via web & meetings

Jan

CAC Design Workshop

- Explore Scenario
- CAC Meeting Jan. 26
- Narrow scenarios
- Vision - Statistical Validation

March

Community Meeting #3

- Present 3 land use future scenarios - Are these the right scenarios to evaluate?
- **Vision** Seek CC support for draft vision

April/May

Refine scenarios

- Evaluate scenarios: vision, housing, employment, transportation, sustainability framework
- **Community Meeting #4** Request community feedback

June/July

Preferred Scenario

- Present CAC recommendation to CC
- **Outcome:** Preferred scenario to develop /review comp plan goals & policies
- Develop goals, policies, projects, and programs

2012

July

Goals/Policies Public Hearings

- Develop goals, policies, projects, and programs
- Begin Comprehensive Plan adoption process: Community Vision & Plan Amendments (PC & CC)
- Begin Code related adoptions

Jan-June

Action Plan

- Begin Implementation:
- Indicators
- Benchmarks
- Targets
- Roles/Responsibilities
- Timeline
- Funding Source

2011

2013

2012

2011

2010

Inform/Engage/Solicit

Vision

(Support)

(Begin Adoption)

Scenarios

Policy

Begin Adoption

Artinn

CC = City Council
PC = Planning Commission
CAC = Comprehensive Plan Citizen Advisory Committee